
Georgia Date:

User: vepps   Department of Transportation Page 1 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1308 Days

10/02/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 64.83

848 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,666,857.85

$33,581,026.56

$21,065,025.90

39.92%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,666,857.85 $33,581,026.56 $21,065,025.90 40.94% $717,586.96

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,390,254.49 $10,788,925.75 $601,328.74

Non-Participating $2,847,563.76 $2,697,231.58 $150,332.18

Total Earnings $14,237,818.25 $13,486,157.33 $751,660.92

Stockpiled Materials $364,013.70 $398,087.66 ($34,073.96)

Gross Earnings $14,601,831.95 $13,884,244.99 $717,586.96

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,601,831.95 $13,884,244.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $717,586.96

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .608

 656733.030 .031

NHS00-0000-00(931)

 

.639 $20,358.72 $419,652.41

0014 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  6.000 7.000

 8500.000 .000

 

 

7.000 $.00 $59,500.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .648

 4676251.720 .020

NHS00-0000-00(931)

 

.668 $93,525.03 $3,123,736.15

0019 210-0250     UNDERCUT EXCAVATION CY  10,000.000 .000

 7.510 139.815

 

 

139.815 $1,050.01 $1,050.01

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  82,198.000 27,173.890

 16.990 7,436.790

 

 

34,610.680 $126,351.06 $588,035.45

0030 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  2,500.000 173.000

IFIED BITUM MATL & H LIME 127.910 .000

 

 

173.000 $.00 $22,128.43

0050 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  8,343.000 1,524.480

R-MODIFIED BITUM MATL & H LIME 86.030 114.960

 

 

1,639.440 $9,890.01 $141,041.02

0055 413-1000     BITUM TACK COAT GL  19,482.000 6,957.000

 2.450 1,509.000

 

 

8,466.000 $3,697.05 $20,741.70



Georgia Date:

User: vepps   Department of Transportation Page 4 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0064 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  140,649.000 98.333

 1.510 2,014.111

 

 

2,112.444 $3,041.31 $3,189.79

Category Amount: $257,913.19 $4,379,074.96

Category Number: 0040 BRIDGE NO. 1 LT

0138 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  591.000 195.000

 51.760 .000

 

 

195.000 $.00 $10,093.20

Category Amount: $0.00 $10,093.20

Category Number: 0010 ROADWAY

0159 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  358.000 499.680

 424.600 .000

 

 

499.680 $.00 $212,164.13

0194 641-1100     GUARDRAIL, TP T LF  253.000 .000

 36.800 58.000

 

 

58.000 $2,134.40 $2,134.40

0199 641-1200     GUARDRAIL, TP W LF  8,340.000 2,009.000

 15.400 -59.000

 

 

1,950.000 $-908.60 $30,030.00

0204 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  6.000 2.000

 879.000 1.000

 

 

3.000 $879.00 $2,637.00

Category Amount: $2,104.80 $246,965.53

Category Number: 0020 DRAINAGE

0269 207-0203     FOUND BKFILL MATL, TP II CY  285.000 292.148

 30.000 .000

 

 

292.148 $.00 $8,764.44



Georgia Date:

User: vepps   Department of Transportation Page 5 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0319 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,010.000 2,451.700

 33.740 288.000

 

 

2,739.700 $9,717.12 $92,437.48

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0349 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 128.000

 72.860 .000

 

 

128.000 $.00 $9,326.08

0384 603-1018     STN PLAIN RIP RAP, 18 IN SY  444.000 500.652

 26.030 .000

 

 

500.652 $.00 $13,031.97

0389 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  234.000 3,365.111

 31.780 .000

 

 

3,365.111 $.00 $106,943.23

Category Amount: $9,717.12 $240,388.00

Category Number: 0030 SIGNING AND MARKING

0529 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .000

 31910.000 .200

1011+98 NB

 

.200 $6,382.00 $6,382.00

0534 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .000

 31910.000 .200

1086+00 SB

 

.200 $6,382.00 $6,382.00

0539 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .000

 31910.000 .200

1113+00 SB

 

.200 $6,382.00 $6,382.00

Category Amount: $19,146.00 $19,146.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 BRIDGE NO. 2 LT

0754 500-2100     CONCRETE BARRIER LF  236.000 245.000

 51.750 .000

 

 

245.000 $.00 $12,678.75

0784 511-1000     BAR REINF STEEL LB  48,565.000 50,450.000

 0.690 .000

 

 

50,450.000 $.00 $34,810.50

Category Amount: $0.00 $47,489.25

Category Number: 0140 WALL NO. 3

0934 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,618.000 .000

 41.380 1,100.000

3

 

1,100.000 $45,518.00 $45,518.00

Category Amount: $45,518.00 $45,518.00

Category Number: 0050 EROSION CONTROL - PERMANENT

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 7,917.000

 0.950 .000

 

 

7,917.000 $.00 $7,521.15

1024 700-6910     PERMANENT GRASSING AC  43.000 7.983

 550.000 .692

 

 

8.675 $380.60 $4,771.25

1029 700-7000     AGRICULTURAL LIME TN  86.000 8.255

 95.000 .840

 

 

9.095 $79.80 $864.03

1034 700-8000     FERTILIZER MIXED GRADE TN  31.000 3.238

 375.000 .240

 

 

3.478 $90.00 $1,304.25

Category Amount: $550.40 $14,460.68



Georgia Date:

User: vepps   Department of Transportation Page 7 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - TEMPORARY

1059 163-0240     MULCH TN  1,936.000 257.407

 180.000 15.655

 

 

273.062 $2,817.90 $49,151.16

1074 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  16,100.000 12,211.125

RAW CHECK DAM 2.950 392.250

 

 

12,603.375 $1,157.14 $37,179.96

1089 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 11.250

 699.590 .000

 

 

11.250 $.00 $7,870.39

1099 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  78.000 23.250

 125.000 3.000

 

 

26.250 $375.00 $3,281.25

1109 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  24,300.000 6,759.000

 0.100 493.000

 

 

7,252.000 $49.30 $725.20

1134 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  16.000 20.000

 918.770 .000

 

 

20.000 $.00 $18,375.40

1154 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 5.000

 100.000 .000

 

 

5.000 $.00 $500.00

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 39,931.050

 2.650 1,596.000

 

 

41,527.050 $4,229.40 $110,046.68

Category Amount: $8,628.74 $227,130.04



Georgia Date:

User: vepps   Department of Transportation Page 8 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1304 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  900.000 52.750

 60.000 30.000

 

 

82.750 $1,800.00 $4,965.00

Category Amount: $1,800.00 $4,965.00

Category Number: 0090 BRIDGE NO. 1 RT

1309 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .000

 211179.750 .380

1 RT

 

.380 $80,248.31 $80,248.31

Category Amount: $80,248.31 $80,248.31

Category Number: 0160 WALL NO. 5

1329 627-1180     ADDITIONAL MSE BACKFILL CY  1,730.000 2,401.900

 28.600 .000

 

 

2,401.900 $.00 $68,694.34

Category Amount: $0.00 $68,694.34

Category Number: 0140 WALL NO. 3

1334 207-0203     FOUND BKFILL MATL, TP II CY  413.000 208.457

 31.440 209.923

 

 

418.380 $6,599.98 $13,153.87

Category Amount: $6,599.98 $13,153.87

Category Number: 0150 WALL NO. 4

1339 207-0203     FOUND BKFILL MATL, TP II CY  323.000 349.690

 31.440 .000

 

 

349.690 $.00 $10,994.25

Category Amount: $0.00 $10,994.25

Category Number: 0140 WALL NO. 3

1344 457-1010     GEOGRID REINFORCEMENT, TP B SY  826.000 416.940

 2.900 414.434

 

 

831.374 $1,201.86 $2,410.98



Georgia Date:

User: vepps   Department of Transportation Page 9 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0140 WALL NO. 3

1369 603-7000     PLASTIC FILTER FABRIC SY  413.000 208.457

 2.240 207.511

 

 

415.968 $464.82 $931.77

Category Amount: $1,666.68 $3,342.75

Category Number: 0150 WALL NO. 4

1374 603-7000     PLASTIC FILTER FABRIC SY  484.000 524.500

 2.240 .000

 

 

524.500 $.00 $1,174.88

1379 457-1010     GEOGRID REINFORCEMENT, TP B SY  968.000 1,049.397

 2.900 .000

 

 

1,049.397 $.00 $3,043.25

Category Amount: $0.00 $4,218.13

Category Number: 0110 BRIDGE NO. 2 RT

1419 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  71.000 70.258

 21.670 25.581

 

 

95.839 $554.34 $2,076.83

Category Amount: $554.34 $2,076.83

Category Number: 0100 BRIDGE NO. 2 LT

1429 500-3002     CLASS AA CONCRETE CY  210.000 217.796

 634.570 .000

 

 

217.796 $.00 $138,206.81

Category Amount: $0.00 $138,206.81

Category Number: 0110 BRIDGE NO. 2 RT

1434 500-3002     CLASS AA CONCRETE CY  103.000 73.403

 634.570 31.497

 

 

104.900 $19,987.05 $66,566.39



Georgia Date:

User: vepps   Department of Transportation Page 10 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE NO. 2 RT

1439 501-3000     STR STEEL, BR NO - LS  1.000 .400

 266493.160 .200

2 RT

 

.600 $53,298.63 $159,895.90

1454 511-1000     BAR REINF STEEL LB  20,164.000 15,857.000

 0.690 5,956.000

 

 

21,813.000 $4,109.64 $15,050.97

1484 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  420.000 .000

 37.120 217.780

 

 

217.780 $8,083.99 $8,083.99

1489 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  360.000 137.500

 50.100 124.260

 

 

261.760 $6,225.43 $13,114.18

Category Amount: $91,704.74 $262,711.43

Category Number: 0010 ROADWAY

1539 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  2,450.000 .000

 50.580 928.125

 

 

928.125 $46,944.56 $46,944.56

Category Amount: $46,944.56 $46,944.56

Category Number: 0190 TEMPORARY ASPH PAY ITEMS

1901 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 613.160

 70.210 386.700

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

999.860 $27,150.21 $70,200.17

1902 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,861.880

TL & H LIME 57.110 786.630

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

6,648.510 $44,924.44 $379,696.41

1903 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,253.540

L & H LIME 63.990 726.810

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,980.350 $46,508.57 $126,722.60



Georgia Date:

User: vepps   Department of Transportation Page 11 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/08/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0190 TEMPORARY ASPH PAY ITEMS

1904 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  .000 713.240

R-MODIFIED BITUM MATL & H LIME 85.280 703.340

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,416.580 $59,980.84 $120,805.94

Category Amount: $178,564.06 $697,425.12

Project Total Amount: $751,660.92 $14,237,818.25


